
Compact Signing Date: 10-Feb-12
Entry into Force Date: 30-Nov-12
End of Compact Date: 30-Nov-17

Table of Key Performance Indicators Compact Closeout Period:
1-Dec-17 to 

1-Apr-18
Current Compact Budget: $66.2 million

Legal and regulatory reforms 

adopted  
1 0 No Target 17 No Target

Land administration offices 

established or upgraded
0 35 23 66%

Adoption of "Operations Manual" 

for the Rights and Boundaries 

Activity fieldwork in full force and 

effect 
2

Date 28-Feb-15 Pending Pending

Field test of "Fieldwork 

Operations Manual" and 

methodology completed on Sal
3

Date 30-Nov-14 Pending Pending

Percent of targeted surface area 

on Sal island incorporated into the 

Land Management Information 

and Transaction System (LMITS) 

0 100 0 0%

Households in intervention 

island(s) of high tourism 

investment potential with land 

rights formalized through project 

(%)

Pending 
5 100 0 Pending

Parcels corrected or incorporated 

in land system 
5 Pending No Target 0 No Target

 Value of implicit subsidy 

reduction 
6

(USD)

Pending Pending Pending Pending

Objective measure of water 

quality
Pending Pending Pending Pending

Strategic National Master Plan 

and Strategic Environmental and 

Social Assessment approved by 

appropriate authorities

Date 19-Dec-12 8-Apr-13 Complete

Service coverage by corporatized 

utilities 
7

(%)

49.4 80.6 51.3 6%

Operating cost coverage

(%)
111 119 Pending 

8 Pending

Continuity of service

(hours/day)
6 13 Pending Pending

Non-revenue water for Multiple 

Municipal Utility(s)

(%) 

39 14.8 Pending Pending

Percent disbursed of technical 

advisory services and training 

contracts in support of the Water, 

Sanitation and Hygiene Project

0 100 56 56%

Value of signed water and 

sanitation feasibility and design 

contracts 

578,880 24,723,693 1,416,331 3%

Percent disbursed of water and 

sanitation feasibility and design 

contracts 

0.38 100 65 65%

Collection Ratio Pending Pending Pending Pending

MMU Staff per 1,000 potable 

water connections 
9 15 10 Pending Pending

Value of signed water and 

sanitation construction works 

contracts

0 18,950,000 2,343,526 12%

Percent disbursed of water and 

sanitation construction works 

contracts

0 100 26 26%

Value disbursed of IGF Social 

Funds for disadvantaged groups 

and/or poor households 
10

0 1,000,000 1,161,497 116%

1
 More than 26 legal and regulatory reforms now identified by GoCV/MCA have advanced through various levels of government approval and adoption.

3
 The anticipated reporting date is Q12 (Dec 31).

4
 Baseline is 0, will be reflected in M&E plan revision expected in December 2015.

5
 Parcels identified will all be incorporated; baseline is 0. Will be reflected in M&E plan revision expected in December 2015.

6
 Known calculation error is undergoing correction. Reporting to be corrected and resumed in 2017. 

8
 Annual reporting to begin effective Q16 (Oct-Dec16).

9
 Indicator shall be reported with operations of Águas de Santiago (AdS), MMU of Santiago, according to the roadmap for installation of AdS elaborated in November 2013 and updated on 16-May-2014. 

Reporting on this indicator will begin in Q16 (30-Dec-16).

2
 MCC has considered that for purposes of Sal Island, this milestone was achieved in June 2015. Results from the Sal fieldwork will be used to improve upon the approach and tools in the manual prior to 

expanding the work to other islands beyond Sal.

7
 Target estimated through the rate of growing MMU's in Cape Verde.  Performance will increase once the MMU (Aguas de Santiago) has assumed utility operations on the Island of Santiago. AdS has 

been officially established and is staffed with a core team.  In addition, the MCC FIT and WASH teams have assisted the GoCV in securing funding from WB PPIAF for funds to establish corporatized 

utilities on two other islands: Sao Nicolau and Santo Antao. 

Rights and Boundaries Activity

Outcome: Clarification of parcel 

rights and boundaries in targeted 

islands with high tourism potential

Utility Reform Activity

Outcome: Encourage 

corporatization of utilities; 

strengthen management and 

planning of Aguas de Santiago; 

reduce commercial losses in 

Santiago

Estimated discounted $51.2 

million increase in income over 

the life of the investment (20 

years). Compared to discounted 

costs of $38.0 million. These 

income benefits are expected to 

accrue to 591,000 people over 

twenty years.

Water, Sanitation and 

Hygiene Project
Objective: Increased access to 

improved water and sanitation; 

reduced household costs for 

water; reduced incidence of 

waterborne disease; improved 

capital accumulation; increase 

productive government spending

National Institutional and 

Regulatory Reform Activity

Outcome: Improve allocation of 

resources, planning and 

coordination; support 

transpoarent and fair tariff 

setting; improve water quality 

standards and environmental 

oversight

Infrastructure Grant Facility 

Activity

Outcome: IGF design and start 

up; IGF operations

10
 MCC funding only.  Target to be updated by M&E plan revision (expected in December).

(Quarter 11 Results: July to September 2015)

Cabo Verde II

Report Date: November 10, 2015

Baseline

Quarter 1 through 

Quarter 11 Actuals 

(Sep 2015)

Percent Compact 

Target Satisfied 

(Sep 2015)

Estimated discounted $97.0 

million increase in income over 

the life of the investment (20 

years). Compared to discounted 

costs of $55 million. These 

income benefits are expected to 

accrue to 13,100 people over 

twenty years.

End of Compact 

Target

Land Management for 

Investment Project
Objective: Increased investments 

in and value of property; 

improved ease of doing business; 

increased investments and value 

added in tourism; increased 

employment

Project/Objective
Projected Economic 

Benefits and Beneficiaries                                                                                                                                                                                                                                                                                        
Activity/Outcome

Key Performance 

Indicators

Legal and Institutional 

Foundations Activity

Outcome: Develop legal, 

institutional and porcedural 

foundations; develop and install 

land information and transaction 

systems


